COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 05/ 2012

ESTI MATE SUMVARY 14: 16: 56
CONTI D C18177 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18177- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 94.5  DAYS TI VE ALLOW 130 WORK DAYS
SH 350 BRI DGE M 21-D MP 54. 98 PERCENT TI ME: 72.69 ORI G TI VE ALLOW 130 WORK DAYS
PRQJECT NO. FBR3501- 012
SH 350 BRI DGE M 21-D MP 54. 98
NAMVE OF RQAD: 350A
PRQJECT OOUNTI ES: OTERO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PER OD ENDI NG 03/ 31/ 2012 DATE TI ME STARTED 10/19/2011
9002 N. MOORE RD. DATE LET 09/ 15/ 2011 DATE WORK BEGAN
DATE AWARDED 09/ 21/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 07/ 2011 DATE ACCEPTED
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 10/ 19/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,311, 463. 07 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 1,167, 549. 37 NON-PARTI Cl PATI NG 776, 810. 60 19, 648. 46
PERCENT COVPLETE: 59. 23% TOTAL EARNI NGS 776, 810. 60 19, 648. 46
FUNDS AVAI LABLE: $ 534, 652. 47 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 776, 810. 60 19, 648. 46
TOTAL CLAI VB $ 0. 00 RETAI NAGE -17,513. 24 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 759, 297. 36 19, 648. 46
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 759, 297. 36 19, 648. 46
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 19, 648. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18177-BID ESTI MATE RUN 04/ 05/ 2012
PRQIECT: FBR3501- 012 ESTI MATE NO 0004 14: 16: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201-00001 C earing and G ubbing 3.700 2.340
ACRE 0. 000 0. 00
1, 200. 00000 2. 340 2,808. 00
0010 202-00220 *Renoval of Asphalt Mat 1, 024. 000 0. 000
SY 0. 000 0. 00
1. 53000 0. 000 0. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 345. 000 0. 000
SY 0. 000 0. 00
4. 60000 0. 000 0. 00
0020 202-00810 Renoval of Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
72.47000 0. 000 0. 00
0025 202-01000 *Renoval of Fence 564. 000 564. 000
LF 0. 000 0. 00
1. 05000 564. 000 592. 20
0030 202- 05026 Sawi ng Asphalt Material (6 Inch) 809. 000 630. 000
LF 0. 000 0. 00
1. 49000 630. 000 938. 70
0035 203- 00060 Enbanknent Material (Conplete In Place) 1, 034. 000 0. 000
CY 0. 000 0. 00
5. 83000 0. 000 0. 00
0040 203-01500 Bl adi ng 16. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0. 00
0045 203-01510 Backhoe 16. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 16. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 16. 000 0. 000
HOUR 0. 000 0. 00

85. 00000 0. 000 0. 00



CONTI D C18177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18177-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: FBR3501- 012 ESTI MATE NO 0004 14:16: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0060 206- 00000 Structure Excavation 575. 000 575. 000
CcY 0. 000 0. 00
4. 22000 575. 000 2,426.50
0065 206-00200 Structure Backfill (dass 2) 290. 000 290. 000
CcY 0. 000 0. 00
8. 93000 290. 000 2,589.70
0070 207-00205 Topsoi | 1, 990. 000 0. 000
(924 0. 000 0. 00
4. 82000 0. 000 0. 00
0075 207-00210 St ockpi | e Topsoi | 1, 990. 000 1, 888. 000
CcY 0. 000 0. 00
1. 85000 1, 888. 000 3,492. 80
0080 208-00002 *Erosion Log (12 Inch) 750. 000 620. 000
LF 0. 000 0. 00
4. 69000 620. 000 2,907. 80
0085 208-00011 *Erosion Bales (Wed Free) 50. 000 0. 000
EACH 0. 000 0. 00
14. 07000 0. 000 0.00
0090 208-00020 *Silt Fence 4, 200. 000 3, 168. 000
LF 0. 000 0. 00
1. 10000 3, 168. 000 3, 484. 80
0095 208-00034 *Gavel Bag 100. 000 0. 000
LF 0. 000 0. 00
5.52000 0. 000 0. 00
0100 208-00045 *Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
772.49000 1. 000 772.49
0105 208-00070 *Vehi cl e Tracking Pad 3.000 2.000
EACH 0. 000 0. 00
910. 43000 2.000 1, 820. 86
0110 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 17.000
HOUR 0. 000 0. 00
68. 81000 17. 000 1,169.77



CONTI D C18177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18177-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: FBR3501- 012 ESTI MATE NO 0004 14:16: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 5. 000
HOUR 0. 000 0. 00
116. 88000 5. 000 584. 40
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 3. 000
HOUR 2.000 181. 68
90. 84000 5. 000 454. 20
0125 208-00107 *Renoval of Trash 130. 000 0. 000
HOUR 0. 000 0. 00
68. 81000 0. 000 0. 00
0130 208- 00205 Erosi on Control Supervisor 260. 000 52. 000
HOUR 14. 000 1, 162. 98
83. 07000 66. 000 5,482. 62
0135 210- 00060 Reset Marker 1. 000 0. 000
EACH 0. 000 0. 00
85. 25000 0. 000 0. 00
0140 210-01000 *Reset Fence 417. 000 417. 000
LF 0. 000 0. 00
4.97000 417. 000 2,072. 49
0145 212-00006 *Seedi ng (Native) 5. 000 0. 000
ACRE 0. 000 0. 00
987. 68000 0. 000 0. 00
0150 212-00032 *Soi | Condi tioning 5. 000 0. 000
ACRE 0. 000 0. 00
1, 572. 56000 0. 000 0. 00
0155 213-00002 *Mil ching (Weed Free Hay) 5. 000 0. 000
ACRE 0. 000 0. 00
551. 78000 0. 000 0. 00
0160 213-00061 *Mul ch Tacki fier 1, 000. 000 0. 000
LB 0. 000 0. 00
2.52000 0. 000 0. 00
0165 213-00100 *Soi | Bi nder 8. 000 3. 140
ACRE 0. 000 0. 00
717.31000 3. 140 2,252.35



CONTI D C18177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18177-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: FBR3501- 012 ESTI MATE NO 0004 14:16: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0170 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 2, 000. 000 0. 000
SY 0. 000 0. 00
2.19000 0. 000 0. 00
0175 304- 06000 Aggregate Base Course (Cl ass 6) 1, 123. 000 0. 000
TON 0. 000 0. 00
28. 25000 0. 000 0. 00
0180 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 40. 000 0. 000
TON 0. 000 0. 00
264. 85000 0. 000 0.00
0185 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 473. 000 0. 000
TON 0. 000 0. 00
97. 89000 0. 000 0. 00
0190 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 501. 000 0. 000
TON 0. 000 0. 00
129. 12000 0. 000 0.00
0195 411-10255  *Enulsified Asphalt (Sl ow Setting) 273. 000 0. 000
GAL 0. 000 0. 00
5. 52000 0. 000 0. 00
0200 420- 00102 Geotextile (Erosion Control) (O ass 1) 713. 000 713. 000
SY 0. 000 0. 00
1. 87000 713. 000 1,333.31
0205 506-00209 Riprap (9 Inch) 125. 000 125. 000
CcY 0. 000 0. 00
64. 70000 125. 000 8, 087.50
0210 506-00212 Riprap (12 Inch) 420. 000 295. 000
CcY 0. 000 0. 00
64. 70000 295. 000 19, 086. 50
0215 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 7.000 0. 000
TON 0. 000 0. 00
229. 26000 0. 000 0. 00
0220 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 625. 000 0. 000
LF 0. 000 0. 00
17. 82000 0. 000 0. 00



CONTI D C18177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18177-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: FBR3501- 012 ESTI MATE NO 0004 14:16: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0225 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 252. 53000 0. 000 0. 00
0230 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
1,947. 77000 0. 000 0. 00
0235 607-00000 *Li ne Post 28. 000 0. 000
EACH 0. 000 0. 00
175. 46000 0. 000 0.00
0240 607-00005 *End Post 4. 000 0. 000
EACH 0. 000 0. 00
187. 60000 0. 000 0.00
0245 607-01000 *Fence Barbed Wre with Metal 629. 000 155. 000
LF 0. 000 0. 00
2. 48000 155. 000 384. 40
0250 609-60011 Curb Type 6 (Section M 234.000 0. 000
LF 0. 000 0. 00
7.16000 0. 000 0. 00
0255 612-00001  Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
13. 38000 0. 000 0. 00
0260 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
15. 70000 0. 000 0. 00
0265 621-00425 *Det our 1. 000 0.913
LS 0. 000 0. 00
275, 000. 00000 0.913 251, 075. 00
0270 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 000 0. 00
15, 100. 00000 0. 500 7, 550. 00
0275 625-00001 *Construction Surveying (Hourly) 16. 000 0. 000
HOUR 0. 000 0. 00
96. 28000 0. 000 0. 00



CONTI D C18177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18177-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: FBR3501- 012 ESTI MATE NO 0004 14:16: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
0285 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
7,608. 21000 0. 000 0. 00
0290 627-00005 *Epoxy Pavenent MarKki ng 14. 000 0. 000
GAL 0. 000 0. 00
303. 48000 0. 000 0. 00
0295 630- 00000 *Fl aggi ng 880. 000 107. 000
HOUR 0. 000 0. 00
20. 00000 107. 000 2,140. 00
0300 630- 00007 *Traffic Control Inspection 145. 000 86. 000
DAY 49. 000 11, 025. 00
225. 00000 135. 000 30, 375. 00
0305 630-00012 *Traffic Control Managenent 65. 000 4. 000
DAY 0. 000 0. 00
310. 00000 4. 000 1, 240. 00
0310 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
275. 89000 1. 000 275. 89
0315 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 1. 000
EACH 0. 000 0. 00
55. 18000 1. 000 55.18
0320 630-80341 *Construction Traffic Sign (Panel 18. 000 7.500
EACH 0. 000 0. 00
16. 55000 7.500 124.13
0325 630-80342 *Construction Traffic Sign (Panel 33. 000 15. 000
EACH 0. 000 0. 00
22.07000 15. 000 331.05
0330 630- 80343 *Construction Traffic Sign (Panel 64. 000 3. 000
EACH 0. 000 0. 00
55. 18000 3. 000 165. 54



CONTI D C18177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18177-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: FBR3501- 012 ESTI MATE NO 0004 14:16: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0335 630-80344 *Construction Traffic Sign (Special) 128. 000 32. 000
SF 0. 000 0. 00
11. 04000 32. 000 353. 28
0340 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1. 10000 0. 000 0. 00
0345 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 5. 000
EACH 0. 000 0. 00
11. 04000 5. 000 55. 20
0350 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 32. 000 0. 000
EACH 16. 000 264. 80
16. 55000 16. 000 264. 80
0355 630- 80380 *Traffic Cone 40. 000 13. 500
EACH 0. 000 0. 00
5.52000 13. 500 74.52
0365 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70012 F/ A Asphalt Pavenent |ncentive 2,300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 1, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70018 F/ A Roadway Snoot hness | ncentive 2, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18177-BID ESTI MATE RUN 04/ 05/ 2012
PRQIECT: FBR3501- 012 ESTI MATE NO 0004 14: 16: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0395 700-70021 F/ A On-The-Job Trai nee 600. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70031 F/ A | NTERI M SURFACE REPAI R 350. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0500 403-34771 HVA (G SX) (75) (PG 76-28) CMD 2 - HVA BI NDER CHANGE 0. 000 0. 000
TON 0. 000 0. 00
129. 12000 0. 000 0.00

CAT 0250 CURRENT AMI  $ 973,004.88 $ 12,634.46 $ 451, 820. 98
CAT NOO0350 STRUCTURES

0410 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
24, 500. 00000 1. 000 24,500. 00
0415 206- 00000 Structure Excavation 22.000 22.000
CY 0. 000 0. 00
4. 22000 22.000 92. 84
0420 206-00100 Structure Backfill (dass 1) 310. 000 310. 000
CY 0. 000 0. 00
27.56000 310. 000 8, 543. 60
0425 206- 00360 Mechani cal Rei nforcenent of Soil 310. 000 310. 000
CY 0. 000 0. 00
17. 41000 310. 000 5,397.10
0430 206- 00510 Filter Material (dass A 38. 000 38. 000
CY 0. 000 0. 00
63. 36000 38. 000 2,407. 68
0435 502-00460 Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00

113. 36000 12. 000 1, 360. 32



CONTI D C18177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18177-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: FBR3501- 012 ESTI MATE NO 0004 14:16: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO350 STRUCTURES
0440 502-11274 Steel Piling (HP 12x74) 348. 000 339. 000
LF 0. 000 0. 00
62. 73000 339. 000 21, 265. 47
0445 515-00120 *Wat er proof i ng (Menbr ane) 334. 000 0. 000
SY 334. 000 7,014. 00
21. 00000 334. 000 7,014. 00
0450 601- 03040 Concrete O ass D (Bridge) 113. 000 113. 000
CY 0. 000 0. 00
609. 33000 113. 000 68, 854. 29
0455 602- 00020 *Rei nforcing Steel (Epoxy Coated) 20, 489. 000 20, 489. 000
LB 0. 000 0. 00
1. 07000 20, 489. 000 21,923. 23
0460 606-11030 *Bridge Rail Type 10M 150. 000 50. 000
LF 0. 000 0. 00
129. 04000 50. 000 6, 452. 00
0465 613-00200 2 Inch Electrical Conduit 76. 000 76. 000
LF 0. 000 0. 00
10. 55000 76. 000 801. 80
0470 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 2, 940. 000 2, 940. 000
SF 0. 000 0. 00
46. 51000 2, 940. 000 136, 739. 40
CAT 0350 CURRENT AMI $ 318,820.30 % 7,014.00 % 305, 351. 73
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0475 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 311. 43000 1. 000 10, 311. 43
0480 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 677. 93000 1. 000 6,677.93
0485 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 648.53000 1. 000 2,648.53
CAT 0450 CURRENT AMI  $ 19,637.89 $ 0.00% 19, 637. 89

PRQJIECT TOTAL CURRENT AMI $ 1,311, 463.07 $

19,648.46 $ 776, 810. 60



